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Attendees 

NAME ORGANIZATION 

Erik Engstrom ANR 

Leslie Pelch  VCGI 

Steve Sharp VCGI 

Ivan Brown VCGI 

Scott Riley State Archives 

 

Minutes 

 Final Revised Project Charter (Work Plan):  Steve provided a quick review of the final 

version of v6.  No changes since the draft presented on 10/22/13; just removed redlining.  

All participants supported the changes. 

 Short-Term Tweaks:  Steve presented the results of the “survey”.  EGC Data Warehouse 

Workgroup members were asked to identify 5 “user stories” and 5 “publisher stories” to 

target as tweaks/enhancements by 2/1/2014.  Steve received response from VAAFM, ANR, 

VMC, and VCGI.  No one else responded.  Steve gave a point to ever vote.  5 “user stories” 

had 2 or more votes.  Those were flagged.  After a lengthy (and good) discussion the 

Workgroup added 3 more for a total of 8 user stories.  The Workgroup then identified 4 

“publisher stories” to address by 2/1/2014.  Total of 12 short-term tweaks/enhancement 

identified. 

 COTS/Platform Testing Plan:  Steve presented the draft test plan.  Workgroup supported 

the plan (no comments/suggestions provided).   

 

Action Items 

 Short-Term Tweaks:  Steve Sharp will roll the 12 short-term tweaks into a 
implementation plan.  Most of the work will be done by VCGI employees, with some 
technical assistance provided by certain partners. 

 COTS/Platform Testing Plan:  Steve Sharp and Ivan Brown (VCGI) will work to 
implement test plan for Socrata and ESRI GeoPortal Server.  Steve will work with other 
partners to address CKAN testing. 

Next Meeting: 12/10/2013 (9AM conf call) 

 


